

SIGMUS

511332-TEMPUS-1-2010-1-RS-TEMPUS-SMGR

October 15, 2011- October 15, 2013

WORKPLAN – Activities in the second project year

1. Evaluation of student participation in the university governance and management and student services in the consortium members

Activity ending in the I year

Start: October 15 – November 15, 2010

End: September 15 – October 15, 2011

Note: Work package ended in the first project year

2. Tuning of the legal framework on student participation in governance and management at the Serbian Universities in line with the EU best practices

Activity ending in the III year

Start: October 15, 2010

End: October 15, 2013

2.1. Creating a team of representatives from student bodies, Ministry of Education, National Council of Higher Education, for proposing a new legislative and improvement of current regulations

Start: October 15, 2010

End: March 15, 2011

Team: UBG, UNS, UNI, SUNP, ADSAS, US, SUS, NCHE, SAB, UKG, UM, TUC, UNIUD, UMB, MSU, SUB, MoE

Note: activity ended in first project year

2.2. Creation a proposal for a new legislation on student participation in university governance and management

Start: March 15, 2011

End: October 15, 2011

Team: UBG, UNS, UNI, SUNP, ADSAS, US, SUS, NCHE, SAB, UKG, UM, TUC, UNIUD, UMB, MSU, SUB, MoE

Note: activity extended into the second project year

3. Strengthening of student representative bodies

Activity ending in the III year

Start: October 15, 2010

End: October 15, 2013

3.2. Developing on-line visibility of student parliaments through creating web portals

Start: March 15, 2011

End: October 15, 2011

Team: UBG, UNS, UNI, SUNP, ADSAS, US, SUS, SAB, UKG, UM

Note: activity extended into the second project year

4. Improvement of student participation in the implementation of Bologna Process by promoting European dimension in higher education

Activity ending in the III year

Start: October 15, 2010

End: October 15, 2013

4.2. Development of internet based platform for communication, analysis results sharing, coordination and synergy of student representatives and all national partner institutions (SKONUS platform)

Start: May 15, 2011

End: October 15, 2013

Team: UBG, UNS, UNI, SUNP, ADSAS, US, SUS, SAB, UKG, UM

4.3. In-depth analysis of student workload and ECTS implementation, involvement of curriculum designing, learning outcomes, etc. by students' parliaments of universities through internet based platform

Start: May 15, 2011

End: October 15, 2013

Team: UBG, UNS, UNI, SUNP, ADSAS, US, SUS, SAB, UKG, UM, TUC, UNIUD, UMB, MSU, SUB, NCHE

4.4. Creating of on-line report on student participation in Bologna process at Serbian universities in comparison with partner institutions and EU standards

Start: October 15, 2010

End: October 15, 2013

Team: UBG, UNS, UNI, SUNP, ADSAS, US, SUS, NCHE, SAB, UKG, UM, TUC, UNIUD, UMB, MSU, SUB,

4.5. Preparing, printing and distribution of publications related to Bologna process and student involvement to students in Serbia

Start: October 15, 2010

End: October 15, 2013

Team: UBG, UNS, UNI, SUNP, ADSAS, US, SUS, SAB, UKG, UM

4.6. Organization of seminars on student participation in the implementation of Bologna Process at all universities in Serbia with participation of EU partner institutions

Start: June 15, 2011

End: March 15, 2013

Team: UBG, UNS, UNI, SUNP, ADSAS, US, SUS, SAB, UKG, UM, TUC, UNIUD, UMB, MSU, SUB, MoE

5. Establishment and development of student services at Serbian Universities

Activity ending in the III year

Start: October 15, 2010

End: October 15, 2013

5.2. Creation and implementing student e-services

Start: October 15, 2010

End: March 15, 2011

Team: UBG, UNS, UNI, SUNP, ADSAS, US, SUS, SAB, UKG, UM

Note: activity extended into the second project year

5.3. Creating Alumni organization for each university in Serbia

Start: October 15, 2010

End: October 15, 2013

Team: UBG, UNS, UNI, SUNP, ADSAS, US, UKG, UM

5.4. Creating a team of student mentors from all Serbian Universities, establishment of Student Mentors Pool (SMP)

Start: October 15, 2010

End: March 15, 2013

Team: UBG, UNS, UNI, SUNP, ADSAS, US, UKG, UM

5.5. Preparing, printing and distribution of guidelines related to SMPs` rights and responsibilities

Start: March 15, 2012

End: July 15, 2013

Team: UBG, UNS, UNI, SUNP, ADSAS, US, UKG, UM, SUS, SAB

5.6. Training of local student mentors at all Serbian Universities

Start: March 15, 2012

End: May 15, 2011

Team: UBG, UNS, UNI, SUNP, ADSAS, US, SUS, SAB, UKG, UM, TUC, UNIUD, UMB, MSU, SUB

6. Quality Control and Monitoring

Activity ending in the III year

Start: October 15, 2010

End: October 15, 2013

6.2. Assessment of the results by the Project Committee for Quality Control and Monitoring

Start: March 15, 2011

End: October 15, 2013

Team: UBG, UNS, UNI, SUNP, ADSAS, US, SUS, SAB, UKG, UM, TUC, UNIUD, UMB, MSU, SUB

6.3. Evaluation of the project results by students of the partner Universities

Start: March 15, 2011

End: October 15, 2013

Team: UBG, UNS, UNI, SUNP, ADSAS, US, SUS, SAB, UKG, UM, TUC, UNIUD, UMB, MSU, SUB

6.4. Assessment of the project results by external experts

Start: March 15, 2011

End: October 15, 2013

Team: IE

7. Sustainability

Activity ending in the III year

Start: October 15, 2010

End: October 15, 2013

7.2. Regular meetings of student regulatory bodies and University authorities

Start: April 15, 2011

End: October 15, 2013

Team: UBG, UNS, UNI, SUNP, ADSAS, US, SUS, SAB, UKG, UM

7.3. Regular meetings of student regulatory bodies and HE institutions

Start: April 15, 2011
End: October 15, 2013
Team: UBG, UNS, UNI, SUNP, ADSAS, US, SUS, SAB, UKG, UM, NCHE

7.4. University networking

Start: October 15, 2010
End: October 15, 2013
Team: UBG, UNS, UNI, SUNP, ADSAS, US, UKG, UM

8. Dissemination

Activity ending in the III year

Start: October 15, 2010
End: October 15, 2013

8.2. Creation of the project web portal and web site

Start: October 15, 2010
End: October 15, 2013
Team: UBG, UNS, UNI

8.3. Ensuring availability of the project results

Start: March 15, 2011
End: October 15, 2013
Team: UBG, UNS, UNI, SUNP, ADSAS, US, UKG, UM, TUC, UNIUD, UMB, MSU, SUB

8.4. Dissemination conference with stakeholders

Start: October 15, 2012
End: October 15, 2013
Team: UBG, UNS, UNI, SUNP, ADSAS, US, SUS, SAB, UKG, UM

9. Management of the project

Activity ending in the III year

Start: October 15, 2010

End: October 15, 2013

9.2. Functioning of the Project Management Board

Start: October 15, 2010

End: October 15, 2013

Team: UBG, UNS, UNI, SUNP, ADSAS, US, SUS, SAB, UKG, UM, TUC, UNIUD, UMB, MSU, SUB, NCHE

9.3. Regular coordination meetings

Start: October 15, 2010

End: October 15, 2013

Team: UBG, UNS, UNI, SUNP, ADSAS, US, SUS, SAB, UKG, UM, TUC, UNIUD, UMB, MSU, SUB, NCHE