



Ruzica Maksimovic



Plan of Project Activities in the First Year of Project Implementation

SIGMUS 511332–TEMPUS–1–2010–1-RS-TEMPUS-SMGR

1.0. Evaluation of student participation in the university governance and management and student services in the consortium members

Lead Partner: University of Nis, Nis, Serbia

Activity ending in the I year

Start: October 15 – November 15, 2010

End: September 15 – October 15, 2011

1.1. Comparative analysis of the current legal framework and regulations and best practice in the field of student participation in the university governance and management, and Higher Education reform in the EU partner countries and in Serbia

1.2. In depth assessment of models of students' services in the EU partner countries

1.3. Finding best solutions on student participation in university governance and management and models of students' services, and designing action plans on their implementation in Serbia

2.0. Tuning of the legal framework on student participation in governance and management at the Serbian Universities in line with the EU best practices

Lead Partner: University of Belgrade, Belgrade, Serbia

Activity ending in the III year

Start: October 15, 2010

End: October 15, 2013

2.1. Creating a team of representatives from student bodies, Ministry of Education, National Council of Higher Education, for proposing a new legislative and improvement of current regulations

2.2. Creation a proposal for a new legislation on student participation in university governance and management

2.3. Organization of panel discussions on new proposal of Law on Student Organizing and new bylaws

2.4. Adoption of proposal of the Law on Student Organizing by Ministry of Education

3.0. Strengthening of student representative bodies

Lead Partner: Student Alliance Belgrade, Serbia

Activity ending in the III year

Start: October 15, 2010

End: October 15, 2013

3.1. Detailed planning of capacity building of the student representative bodies (SCONUS, Student parliaments)

3.2. Developing on-line visibility of student parliaments through creating web portals

3.3. Training for trainers in issues related to Bologna action lines at EU partner universities

3.4. Training of student representatives at all universities in Serbia

4.0. Improvement of student participation in the implementation of Bologna Process by promoting European dimension in higher education - I

Lead Partner: University of Novi Sad, Serbia

Activity ending in the III year

Start: October 15, 2010

End: October 15, 2013

4.1. Designing of methodologies and indicators for monitoring and evaluation process of implementation of Bologna process at Serbian universities with participation of EU partners

4.2. Development of internet based platform for communication, analysis results sharing, coordination and synergy of student representatives and all national partner institutions (SKONUS platform)

4.3. In-depth analysis of student workload and ECTS implementation, involvement of curriculum designing, learning outcomes, etc. by students' parliaments of universities through internet based platform

4.0. Improvement of student participation in the implementation of Bologna Process by promoting European dimension in higher education - II

Lead Partner: University of Novi Sad, Serbia

Activity ending in the III year

Start: October 15, 2010

End: October 15, 2013

4.4. Creating of on-line report on student participation in Bologna process at Serbian universities in comparison with partner institutions and EU standards

4.5. Preparing, printing and distribution of publications related to Bologna process and student involvement to students in Serbia

4.6. Organization of seminars on student participation in the implementation of Bologna Process at all universities in Serbia with participation of EU partner institutions

5.0. Establishment and development of student services at Serbian Universities

Lead Partner: Student Union of Serbia

Activity ending in the III year

Start: October 15, 2010

End: October 15, 2013

5.1. Creating a database of all student organisation in Serbia

5.2. Creation and implementing student e-services

5.3. Creating Alumni organization for each university in Serbia

5.4. Creating a team of student mentors from all Serbian Universities, establishment of Student Mentors Pool (SMP)

5.5. Preparing, printing and distribution of guidelines related to SMPs` rights and responsibilities

5.6. Training of local student mentors at all Serbian Universities

6.0. Quality Control and Monitoring

Lead Partner: University of Kragujevac, Serbia

Activity ending in the III year

Start: October 15, 2010

End: October 15, 2013

6.1. Assessment of the results by the Project Committee for Quality Control and Monitoring

6.2. Evaluation of the project results by students of the partner Universities

6.3. Assessment of the project results by external experts

7.0. Sustainability

Lead Partner: National Council of Higher Education, Serbia

Activity ending in the III year

Start: October 15, 2010

End: October 15, 2013

7.1. Regular meetings of student regulatory bodies and University authorities

7.2. Regular meetings of student regulatory bodies and HE institutions

7.3. University networking

8.0. Dissemination

Lead Partner: University of Singidunum, Serbia

Activity ending in the III year

Start: October 15, 2010

End: October 15, 2013

8.1. Creation of the project web portal and web site

8.2. Ensuring availability of the project results

8.3. Dissemination conference with stakeholders

9.0. Management of the project

Lead Partner: University of Belgrade, Belgrade, Serbia

Activity ending in the III year

Start: October 15, 2010

End: October 15, 2013

9.1. Functioning of the Project Management Board

9.2. Regular coordination meetings